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19 May 1969
MEMORANDUM FOR: See Distribution
25X1A B . :
: SUBJECT : Operational Mission
Preparation '
REFERENCES : A. Memorandum dated 23 April 1969 from

meetings and to review progress up to date,
in attendance: '

1

D/0/0SA, Subject: Same

B. Memorandum datedIBO.Aprti 1969 from

D/0/0SA, Subject: Same

. Meetings were convened on 8 and 15 May 1969 for the
purpose of discussing outstanding action items from previous

a, 8 May 1969:

Following were
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b. 15 May 1969:

25X1A

: '2.- Following.items were discussed during the 8 May 1969
meeting: . . :

‘ _ ) _ L_R 25X1A
a. The mission requirement for was

further discussed and a proposed Bla BOOK for presen-—

tation before the 303 Committee is being prepared for
submission week of 26 May 1969. No other action in

this area pending by this committee until further

" guidance and requirement received from USIB. (This is

expected about the week of 19 May 1969) 25X1B

c. AVD regommended shipment of two System 17B
25X1A receivers from which will provide redundant
: - coverage in certain critical bands. A couple | . 25X1
25X1 , : ' | will be removed from the System - at
25X1A r:,o Permit this change. OSI and[ | were agreeable 25X1
' §) is proposal. : _ '
' 25X1A
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d. [_]indicated that a for use
in the U-2R would not be available in sufficilient time
for this mission. (See Reference B, paragraph 4c.) A

feasibility study by [ |for use of this[ ] has

been initiated by AVD,

25X1

25X1A

25X1A

225KHA

e. OFEL has nothing to report on the movem
I to 25X1A

(See Reference B, paragraph 4b.) Subsequent exchange of

messages indicates that shipment action is now being
accomplished.

g. OSI will re-evaluate the mission launch separa-
tion for timing based on the latest inputs. No planned
race track pattern will be flown on the operational
mission, however, the pilot will be given the option of
coming around for a second attempt to release should he
determine that his track is not correct for optimum
results.

3. Following discussion/update items were covered
durlng the 15 May 1969 Committee meeting:

a. The route to be submitted when the RBlack Bank

is floated was presented to the attendees.

“25X1A

25X1A

(OSI) concurred with three minute separation as a good
tactic. He indicated that even up to 12 minutes is
acceptable. (See paragraph 2g above.)

b. The training route for mission on
19 May 1969 was reviewed and approved.

25X1A

25X1B
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a need for further info from there. He suggested two
additional sorties in the Shanghai area and one in the
Luta area as minimum follow up requirements.

e. requested comments from the floor
relative to the A short
discussion on tHIIS subject revealed that a further _
review would be in order to determine its full capability
Plus the pros and cons of this equipment versus the ‘ :
System 17. No action is to be taken at this time other 25X1A
than a feasibility study. ‘

f. A short discussion was held on the : , .
tie in to indicate the [ This is a 25X1A

10005?\22 May 1969.

cne time requirement andg 11 not 1n any way change the
as presently configured nor
ensive mods. (See paragraph 2f above.)

g. Consensus of opinion from all available sources
indicates that the immediate may 25X1A
be withheld until such time a LIETe 1S a more receptive
political atmosphere. After all training has been
completed and an operational ready capability has been
established, this_canfiouration and allied equipment
will be stored at 25X1A

-, The next meeting of this committee is scheduled for

~ET. Colonel, USAF
Deputy for Operations, OSA
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aea (19 May 69)
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